
APPROPRIATED $$ LOCATION PROJECT BUDGET EXPENSES TO DATE BALANCE
$1,000,000.00 BERLIN (VPCH) $28,500,000.00 $28,673,153.79 ($173,153.79)

$700,000.00 BRATTLEBORO $5,500,000.00 $5,094,762.00 $405,238.00

$5,000,000.00 RUTLAND $5,400,000.00 $4,942,648.16 $457,351.84

$1,300,000.00 MORRISVILLE $1,900,000.00 $2,413,366.75 ($513,366.75)

$8,700,000.00 MIDDLESEX $1,900,000.00 $2,389,125.65 ($489,125.65)

$27,000,000.00

FUND CONTINGENCY $500,000.00 $0.00 $500,000.00

$43,700,000.00 TOTALS $43,700,000.00 $43,513,056.35 $186,943.65

Total Project Cost $43,513,056.35

VPCH Conditional Certificate of Occupancy April 25, 2014

VPCH Final Certificate of Occupancy June 3, 2014

VPCH Licensing and Certification June 27, 2014

VPCH Patient Move-in June/July 2014

VPCH Project is approximately 67% complete.
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